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Abstract 
 
Malaysia is very committed in moving towards a greener future and increasing the growth of sustainable 
construction and green development. Green development can reduce energy consumption, increase productivity 
and improve environmental wellbeing. However, the green construction approach often faces challenges in terms 
of the adoption of new processes and technologies. Therefore, skills and knowledge areas are essential in 
overcoming the challenges in green construction. The main objective of this paper is to identify the project 
manager’s success factors in terms of knowledge and skills in managing the green construction. Data were 
obtained by using questionnaire survey distributed among 103 (74%) Bumiputera developers in the Klang Valley 
and data was subsequently analyzed by using SPSS 20.0 to generate results. Survey outcome indicates that most 
project managers possess a good level of knowledge and skills in managing green construction in Malaysia. It is 
believed that when the project manager has a good level of knowledge and skills in the green area, it may help to 
reduce and overcome challenges during the construction of green projects. 
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1. 0 Introduction 
 
Since the launch of the Construction Industry Master Plan 2006-2015 (CIMP) in Malaysia, the demand for 
environmental sustainability is necessary to achieve and sustain economic growth and social development (CIDB, 
2007). According to Hwang (2012), the fast changing environment of the construction industry along with 
challenges such as skills shortages, communication technologies, and climate change, requires improvement of 
the project manager’s skills. The impact of unexpected changes in project scope on the performance of project 
teams were normally in terms of project method, schedule, and quality. This means that there is a need to better 
understand and improve knowledge base and skill in order to manage green construction projects (Edum-Fotwe 
and McCaffer, 2000). Hwang (2012) believed that under such circumstances, project managers tend to encounter 
situations in which critical decisions must be made in a timely manner based on limited information in order to 
ensure that the project runs smoothly. With green building construction gaining popularity in the construction 
industry in Malaysia, many new green technologies are developed. Technology plays a very important role in 
sustainable development because it is one of the most significant ways in which we interact with our environment 
(Osman, 2012).Lack of experience and skills in adopting green technologies and methods in construction will 
present issues and challenges to the project manager. Therefore, the project manager must first possess skills and 
gain experience of on technical aspects of the industry. Tagaza and Wilson (2004) suggested that one of the main 
challenges in green building is the technical difficulties experienced during the construction process. Shafii et al. 
(2005) pointed out that there are many impediments to develop green building in Asia such as lack of awareness 
among people, lack of training and education about sustainable or green design, higher cost, special materials, 
rules and regulation, lack of technology and lack of demand. Hence, the green technologies are usually more 
complicated than conventional technologies, and so the project manager needs to be familiar with the system.  
Ling (2003) believes that the project manager has to deliver the project with the required standards and quality 
specified by the client; and unfamiliarity with the performance of green technologies may affect the performance 
outcome. Therefore, the main objective of this paper is to identify the project manager’s success factors in terms 
of knowledge and skills in managing the green construction. 
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2.0 Project Manager's Success Factor 
 
Mahmood (2006) defined a project manageras a person who is responsible for the overall success of delivering the 
owner'sphysical development within the constraints of cost, schedule, quality and safety requirements.Kerzner 
(2009) and George (1969) described the project manager as the person who is responsible for coordinating, 
planning, schedulingand integrating the activities necessary to execute the project plan and also acts as a decision 
maker, delegate, director, motivator and scheduler of others’ work (Armstrong, 1999).Therefore, a project 
manager must have knowledge ongeneral management as well as technical skills or specialized backgroundin the 
project. As a leader, the project manager should guide the teammembers by identifying their roles and 
responsibilities for the project.Besides that, he or she should inspire the team members successfullyin completing 
the project task for the good of the project.Working closely with a range of other professionals, project managers 
organise, plan, schedule, and control the work and are responsible for getting the project completed within 
established time and cost limitations (Sears, 2008). Frank (2002) and Hwang (2012) believe that, the project 
manager plays an important role in determining project success. Thus, it is essential to identify the critical 
knowledge and skills of a project manager to effectively execute a green construction project.  
 
3.0 Knowledge 
 
Knowledge management is identifying, organizing, transferring or sharing theinformation and knowledge within 
the organization to support strategicobjectives (Gamble, 2001). In other words, knowledge can be defined 
asstrategies or processes in identifying, capturing and sharing information in order toenhance performance.The 
project manager that is managinga green project must have adequate knowledge area in order to achieve 
asustainable built environment. There arefourteen(14) knowledge areas that have been identified which 
areessential for project managers in managing green building projects. These include: 
 
1. Scheduling and Planning Management 
Katz and Thamhain (1983) stated that planning skill involves the preparationof the project summary plan before 
the project starts. The project manager isresponsible for managing the plan and scheduling the work program.He 
or she is also required to have scheduling and planning management knowledge in order to review and updatethe 
program schedule each month. 
 
2. Cost Management 
Project Management Body of Knowledge (PMBOK) (2013) stated that costmanagement includes the processes 
required to ensure that the project iscompleted within the appropriate budget. Cost management includes 
costestimating, cost budgeting and cost control. A good project manager needs to understand basic cost 
management conceptsin order to help control the budget (Houston, 2011). 
 
3. Quality Management 
Quality management involves the processes required to ensure that the projectsatisfies the needs for which it was 
undertaken (PMBOK, 2013). It consistsof quality planning, quality assurance and quality control. Houston 
(2011)stated that the quality planning process includes identifying the qualitystandards that are related to this 
specific project and how they will beapproached. Project managers have to ensure that the project meets the 
requirements especially when there are changes in the product or material inthe Green Building project that needs 
to identify to its quality standards. 
 
4. Scope Management 
Scope Management involves the processes required to ensure that the projectincludes all the work required and is  
completed successfully (PMBOK, 2013).For example, implementation of scope planning where the process 
ofprogressively elaborating onand documenting the project work can produce thebest product. Project managers 
have to ensure that the whole team has thesame understanding of the scope and how the final outcomes will 
bedelivered properly (Houston 2011). In a Green Building project for instance,the stakeholder must understand 
the scope of the project especially interms of building design itself. Therefore, the knowledge on 
scopemanagement is essential for a project manager. 
 
5. Stakeholder Management 
Stakeholder management focuses on continuous communication withstakeholders to understand their needs and 
expectations, managingconflicts and developing appropriate management strategies (PMBOK, 2013).According 
to Bourne (2006), the project manager must develop ongoingrelationships with project stakeholders. This is to 
ensure that the strength ofthe relationships is created through effective communication with all of the 
stakeholdersTherefore, essential knowledge area of stakeholder managementis important for the project manager. 
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6. Risk Management 
Risk management involves the process of identifying, analyzing andresponding to risks throughout the project 
(Houston 2011). Most constructionprojects involve many risks and uncertainties. Therefore, it is essential fora 
project manager to recognize risk elements, understand risk accountability,and know how to manage risk 
effectively (Fadilah, 2007).  
 
7. Time Management 
Time management involves the processes of ensuring that the project iscompleted on time. The project manager 
must ensure that everything isgoing according to schedule. Houston (2011) stated that time is the one trueconstant 
and continues no matter what happens to the project. Any changesto the project can affect the schedule but not all 
the changes will increase thetimeline. Therefore, a project manager must be able to control the situation inorder to 
complete the project on time. 
 
8. Procurement Management 
Procurement management may also be referred to as contract management.The project manager must 
haveknowledge area in procurement management. This is to ensure that theproject manager is able to handle all 
the processes of preparing proposal callsand tender documents, and calling for proposals or for tenders, in 
accordancewith agreed procedures (The Association of Construction Project Managers,2001). 
 
9. Human Resources Management 
Human resource management includes the processes required to make themost effective use of the people 
involved with the project (PMBOK, 2013).These knowledge areas of human resources are vital for all project 
managers.The Association of Construction Project Managers(2001) stated that the basic role of the project 
manager in terms of humanresource management is to monitor suitable key peopleassigned byparticipating 
organizationsto establish an adequate project team. 
 
10. Conflict and Dispute Management 
Conflict and dispute often starts from people wanting to win a point or controlof a matter (Young, 2008). Conflict 
management is part of the project manager’s core responsibilities. The project manager must avoid conflicts 
inprojects from the start.Verma (1998) pointed out that the project manager must identify, analyze and evaluate 
both positive and negative values ofconflict and their effect on performance. Thus, conflict management plays 
animportant role in determining whether such conflict will lead to beneficial ordestructive outcomes. 
 
11. Health and Safety Management 
The project manager is not exempted from responsibilities involving health and safetyespecially at the 
construction site. Hinze (1997) as cited in Smallwood (2001) believedthat 90% of injuries are caused by worker's 
action and 10% of injuries byunsafe conditions in the work environment. These are supported by Holt(2005) 
stated that about 80 fatalities a year happen to workers at theconstruction site. Therefore, by playing a role in 
injury and illness prevention, aproject manager can ensure that scheduling, costs, productivity, health andsafety 
are all managed successfully.  
 
12. Information Technology Management 
The main role of information technology (IT) is to help people shareknowledge and communicate to achieve 
complex knowledge transfer (Atreyiet al., n.d.). Having basic knowledge of information technology (IT) for the 
projectmanager is necessary. 
 
13. Communication Management 
Effective communication can ensure that the project manager can get the rightinformation to the right person 
within reasonable time. Proper communicationis vital to the success of a project. According to Kerzner (2009) the 
definitionof effective communication includes an exchange of information, a techniquefor expressing ideas 
effectively, the skills of in writing, oral and listening.Basically, the project manager spends most of his or her time 
communicating with others in order to get things done.Communication management is important to project 
managers in ensuring thatinformation is communicated effectively to all team members (Hwang, 2012).  
 
14. Material Resources Management 
Material management is the process of planning and controlling all of theefforts necessary to ensure that the 
correct quality and quantity of material areproperly specified in a timely manner (Patel et al., 2011). Poor 
materialmanagement will increase the costs of construction. Patel et al. (2011) alsoadded that material represents 
a major expense in construction, so minimizingthe costs will reduce the overall project costs.  
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4.0 Skills 
 
Edum-Fotwe and McCaffer (2000) stated that acquiring the knowledge inputsfor a particular type of project 
enables the project manager to build two typesof skills. These are specific skills and general skills as described in 
the following: 
 
1. Technical Skills 
Katz and Thamhain (1983) (cited in Odusami 2002) pointed out thattechnical skills is the capacity to manage the 
technological innovationand integration of solutions for the project. As the project manager, theymust have the 
skills to use management techniques, procedures andtools.Technical skills are actually relatedto specialized 
knowledge and experience of project management.Technical expertise is necessary for the project manager to 
evaluatetechnical concepts and solutions. 
 
2. Reading and Understanding Drawings 
Reading and understanding are essential skills needed for a projectmanager. A good project manager must be able 
to understand the entiredocument such as drawings, specifications, general conditions and alsothe bill of 
quantities. The project manager should acquire skills to identify,lead and guide project teams to achieve high 
performance of work(PMBOK, 2013). 
 
3. Conceptual Skills 
Katz (1974) pointed out that, using conceptual skills, managers must beable to see the organization as a whole and 
understand the relationshipamong various submits. This means, that conceptualskills consist of the ability 
tocoordinate, integrate and requires the project manager to see the projectas a whole and not just a sum of the parts. 
This skill helps the projectmanager keep a clear vision of the project. 
 
4. Leading 
The project manager must be able to motivate and sustain people. Thequality of leadership depends on personal 
experience and credibility withinthe organization (Kerzner, 2009). Vitella (2001) expressed that leadership skill is 
the project manager’s ability in inspiring others to create a vision and strive to achievethe goals. Therefore, a 
project manager should have leadership andmanagement skills in order to accomplish the project’s goal. 
 
5. Good Judgment 
Good judgment includes analyzing the problem to identify viable solutions,and then making the best decision 
(PMBOK, 2000). According toFadilah (2007) good judgment is based on knowledge of the subject, theability to 
solve problems and making decisions. As a project manager, theymust be able to know when and how to say no to 
unreasonable conditions. 
 
6. Problem Solving 
All the projects are prone to problems. Problem solving involves decisionmaking,since all problems can be 
attacked in numerous ways (Fadilah, 2007). In solving a problem the project manager must decide which way 
isthe best while managing the project. Communication skills are needed inorder to successfully carry out problem 
solving. It is important to determinewhether the project is successful, partially successful or end up a failure.The 
project manager should be concerned with problems encountered insituations such as project planning, project 
control and client requirement.Baumgartner (1970) stated that most of the problems in a project can betraced back 
to faulty planning in scheduling, reports, forecasting orbudgeting. Therefore, the project manager may overcome 
problemsthrough proper planning, scheduling or budgeting. 
 
7. Negotiation Skills 
According to PMBOK (2000), negotiation involves conferring with others tocome to terms with them or reach an 
agreement. Negotiation can bedescribed as the process of obtaining mutually acceptable agreementswith 
individuals or groups. Project managers have to negotiate on behalf ofthe organization. These are one of the 
project manager’s responsibilities inmanaging building construction. Basically,negotiations occur at many time 
periods and levels of the project, for manyissues that may arise. 
 
8. Delegation 
Gushgar et al. (1997) as cited in Odusami(2002) described delegation as theability to effectively distribute tasks or 
work to other members oforganization. Delegation happens when the project managers offer theopportunity to 
take on a task or project to their workers. As project manager, they need to be able to delegate any taskeffectively. 
It may be useful for the project manager to carry outdiscussions and generate new ideas with the entire team. 
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9. Stress Handling 
According to Fadilah (2007) the project manager must be able to recognize the consequences of pressure applied 
to achieve results, concern andcontrol on behalf of his own self and others. As the project manager, theyhave a 
huge impact and responsibility for work related stress. The projectmanager should be able to manage emotions 
and solve problems to reducestress at work. 
 
10. Human Behavior 
Human behavior involves the skill of motivating other people, communicating effectively, delegating the task and 
maintain working in a team. It is alsorequired to understand people and their attitudes. According to 
Odusami(2002) a project manager requires human skills to lead, motivate and alsoinfluence team members. 
El-Sabaa (2001) pointed out that this skill isdemonstrated in the way the project manager observes and recognizes 
theattitudes of his superiors and the way he accordingly behaves. Forexample, a project manager requires human 
skill to motivate and lead inorder to influence team members. 
 
11. Chairing Meetings 
The project manager has the responsibility to manage and handlemeetings. A project manager will ensure that 
every item on the agenda iscovered and all the stakeholders have the opportunity to participate duringthe meeting. 
For instance, a project manager has to chair a meeting andensure information is given effectively to all parties 
involved in the pre-projectprocess including the green specialists and architects (Hwang,2012). By using the skills 
required to chair a meeting, the project managercan check on actions that needed to be carried out and discuss the 
currentagenda or issues in the construction project. 
 
12. Team Work 
Team work skills include the mix of interactive, interpersonal, problemsolving and communication skills needed 
by a group of people who areworking together (Crebert et al., 2011). Team work skills are essential forproject 
managers in order to develop cooperation, collaboration and asupportive working environment. This is also 
supported by Odusami (2002)who stated that a project manager needs to establish cooperativerelationships with 
the project team members. Conflict andmisunderstandings can also be avoided when the project manager hasgood 
team work skills. 
 
13. Presentation 
Presentation is used to communicate effectively in a formal or professionalmanner in an organization (Fadilah, 
2007). Presentation skills are a part ofthe communication plan. By using these skills, a project manager 
mayexperience improvement in terms of confidence level and skills ofnegotiating and persuading. 
 
5.0 Research Outcome 
 
Table 1.0 shows the level of knowledge among project managers managing green building projects. The top three 
knowledge areas of a project manager include schedule and planning management, communication management 
and quality management. 
 
Table 1.0 : Project Manager’s Knowledge 
Item The level knowledge areas of 
project manager managing green 
building projects 
Mean 
Value 
Rank Item The level knowledge areas of 
project manager managing green 
building projects 
Mean 
Value 
Rank 
1.  Schedule and planning 
Management  
4.19  
(Good)  
1  8.  Procurement Management  4.04  
(Good)  
7  
2.  Cost Management  4.04  
(Good)  
6  9.  Health and Safety Management  4.11  
(Good)  
4  
3.  Quality Management  4.13  
(Good)  
3  10.  Conflict and dispute Management  3.94  
(Good)  
10  
4.  Human resources Management  4.04  
(Good)  
7  11.  Stakeholder Management  4.11  
(Good)  
4  
5.  Risk Management  3.98  
(Good)  
8  12.  Information technology 
Management  
3.83  
(Good)  
11  
6.  Time Management  4.06  
(Good)  
5  13.  Communication Management  4.15  
(Good)  
2  
7.  Scope Management  3.96  
(Good)  
9  14.  Material resources Management  4.11  
(Good)  
4  
 
Based on Table 1.0, schedule and planning management (4.19) is ranked the highest knowledge area for project 
managers. This is supported by earlier research findings from Katz and Thamhain (1983) who stated that planning 
skills involve the preparation of the project plan before the project starts. Therefore this knowledge is important to 
enable a project manager to manage the project properly.Besides that, communication management and quality 
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management were also ranked highly. Communication management (4.15) was deemed the second highest 
knowledge area because project managers spend most of their time communicating with the stakeholder. 
Following that, quality management (4.13) was ranked third. As stated by the Project Management Body and 
Knowledge (2013), the quality management process is required to ensure that the quality standards are met. It was 
found that knowledge in quality management is important to the respondents.The bottom three knowledge areas 
of a project manager include scope management, conflict and dispute management and information technology 
management. Scope management received a low mean value of (3.96) as ranked by respondents. Respondents 
have to ensure that the whole team has the same understanding of the scope and how the final outcomes will be 
delivered properly (Houston 2011). Scope management presents challenges to the respondents and affects the 
ranking of the knowledge area by the respondents. Conflict and dispute managementand also information 
technology management are the lowest ranked knowledge areas. Level of knowledge in conflict management 
(3.94) received a low ranking by the respondents because possibly, the respondents’ experiences are not sufficient 
enough to handle the issue. Verma (1998) argued that conflict and dispute must be analyzed and evaluated in 
terms of both positive and negative values of conflict and their effect on performance of the project. Respondents 
should manage conflict without affecting the progress of work.On the other hand, Information technology (IT) 
(3.83) was ranked the lowest because the respondents need time for deep understanding of IT management. 
Besides that, half of the respondents are 41 years old and above and only have basic skills of computing. It takes 
more time to learn information technology since green building projects involve more specialized 
technology.Based on the findings above, most respondents show good level of knowledge in managing green 
building construction with the average mean value of more than 3.50 but not more than 4.50, which falls under the 
“Good” ranking on the scale. 
 
Table 2.0 shows the level of skills of project managers managing green building projects. The top three skill areas 
of project managers include reading and understanding drawings, leadership and basic technical skills. 
 
Table 2.0: Project Manager’s Skills 
Item The level skills area of project 
manager managing green 
building projects 
Mean 
Value 
Rank Item The level skills area of project 
manager managing green 
building projects 
Mean 
Value 
Rank 
1.  Basic technical skill and technical 
experience  
4.21  
(Good)  
3  8.  Human Behaviour 4.09  
(Good)  
7  
2.  Reading and understanding 
drawings  
4.40  
(Good)  
1  9.  Delegation  4.11  
(Good)  
6  
3.  Conceptual Skills  4.04  
(Good)  
9  10.  Team Working  4.11  
(Good)  
6  
4.  Leadership  4.23  
(Good)  
2  11.  Stress Handling  3.89  
(Good)  
11  
5.  Good judgement  4.16  
(Good)  
5  12.  IT skills  3.79  
(Good)  
12  
6.  Problem Solving  4.04  
(Good)  
9  13.  Presentation  4.00  
(Good)  
10  
7.  Negotiation  4.06  
(Good)  
8  14.  Chairing Meeting  4.19  
(Good)  
4  
 
Based on the above table 2.0, reading and understanding drawings (4.40) is ranked as the highest skill that project 
managers have. The ranking is followed by leadership skills (4.23) and also basic technical and technical 
experience skills (4.21). As mentioned earlier by Edum-Fotwe and McCaffer (2000), a project manager should be 
able to handle and inspire people and be capable of using technical skills in order to manage the project.The 
bottom three ranked skill areas of project managers managing green building includes presentation skills, 
followed by stress handling and information technology (IT) skills, as shown in Table 4.7. Based on the findings 
above, presentation skills (4.00) and stress handling (3.89) are skills that are not mastered by the respondents.The 
level of presentation skills and stress handling among respondents is still low. Project managers should improve 
their confidence level. Besides that, in terms of stress handling skills, project managers should be able to manage 
their emotions and problems to reduce stress. IT skill (3.79) is the lowest skill area as ranked by respondents. They 
have essential knowledge in computing for basic tasks, but in Malaysia, the level of IT skill is still lacking.Based 
on the results shown, most of the respondents have good level of skills in managing green building projects. 
 
6.0 Conclusion 
 
The most important knowledge areas in green building construction as perceived by the respondents (project 
managers) include schedule and planning management (1), communication management (2) , and quality 
management (3). The research outcome is parallel with research done by Hwang (2012), who stated that 
scheduling and planning management as well as communication management are the basic knowledge areas that 
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must be mastered by project managers in green building construction. Hwang (2012) also stated that cost 
management is also an essential knowledge area for project managers in handling green projects. Project 
managers should have a strong basis in cost management knowledge in order to control the budget to avoid cost 
overruns. The top skill areas in green building construction as perceived by the project manager includes reading 
and understand drawings (1), leadership (2) and basic technical skill and technical experience (3).These skills are 
the most important skills and are highly mastered by project managers in Malaysia. Based on previous research, 
the results as shown in Table 2.0 was contrary to the research results carried out by Odusami (2002). Odusami 
found that problem solving is the most important skill area that project managers should master. Odusami also 
pointed out that decision making or problem solving skills are the most important to mitigate challenges that occur. 
As a conclusion, it can be concluded that project managers in Malaysia should enhance their knowledge and skills 
experience in order to overcome and minimizethe barriers and challenges in green construction. 
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